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DOWNTOWN PROJECTS
821531 | PR-00/06-02 Multimodal Transit Center Construction of CalTrain garage and transit | $13,303,000 M.K D.w. 02/01 08/01 09/01 07/02 04/03  Corrective work for elevators
plaza. completed.

823490 Downtown Public Provide enhanced public facilities in the $62,172 M.K N/A N/A

Improvements downtown.
825590 DOWNTOWN DEVELOP A UNIFIED AND CLEAR $50,000 M.K. TBD TBD Project will be postponed to meet

WAYFINDING SYSTEM SIGNAGE PROGRAM FOR THE downtown construction sequence.

DOWNTOWN PROJECTS

DOWNTOWN (DESIGN ONLY).

Subtotals $13,415,172.00
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per $15,380 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale East
Caltrans' recommendations. Channel and Wolfe Road Overhead
budgeted in future years.
A. BRIDGE REPAIRS M.K N/A N/A Methacrylate recommended by
(CALABAZAS Caltrans (City of Santa Clara is lead
CREEK/ARQUES agency).
AVE)37C0249
B. BRIDGE REPAIRS M.K N/A N/A $3,000,000.00 in funding approved,
(CALABAZAS awaiting introduction of project in the
CREEK/MTN. VIEW - budget.
ALVISO RD)37C0254
C. BRIDGE REPAIRS M.K N/A N/A Working on application for funding.
(FAIR OAKS AVE
OVERHEAD) 37C0765
822710 | TR-02/03-07 Mathilda Avenue Railroad | Widening & reconstruction of a portion of $17,142,411 = M.KJ/JI.W. N/A N/A Draft EIR completed.
Overpass Improvements bridge. ($8,000,000)
821570 | TR-00/06-03 Calabazas Creek Trail Construction of Calabazas Creek Trail to $369,236 | C.N.JJ.W. N.F. 1/03 8/03 06/04 05/05 12/04 4/06  Fence work and curtain wall work
Project improve access to Baylands Park and Bay pending, weather permitting.
Trail
823690 | TR-02/02-03 Evelyn Ave. Bike Lanes Provide East/West commute route for cyclist $170,000 C.N./D.N. 01/04 4/05 1/05 8/06 4/07 Bid documents to be combined with
from Bernardo Ave. to on the arterial roadway Evelyn Phase Il Project. Redesign
Sunnyvale Ave. of some plan sheets underway.
821870 | TR-00/08-03 Borregas Avenue Bicycle Planning and engineering studies for $6,487,000 C.N.J.W 07/03 09/06 08/06 11/06 09/07 Design underway. Funding
Corridor construction of bike/pedestrian corridor on application to California
Borregas ($1.405M) Transportation Commission to be
made in May.
820200 Traffic Signal Light Emitting] Replacement of LEDs on an as needed $55,090 = C.N./D.N. N/A N/A On-going.
Diode Array Replacement | basis. ($45,000)
824910 | TR-04/01-05 Frances Street Transit Construction of bus transit facilities on $1,350,000 C.N. 8/05 5/06 11/05 7/06 04/06 11/06  Original design is complete. Design
Corridor Frances Street between Evelyn and Capella of new shelter at Capella St. parking
lot is under review. Preparation of
bid documents in May 2006.
824920 | TR-05/01-06 Wolfe Road Bike Route Construction of Wolfe Road bike route from $141,900 C.N. N.F. 4/05 5/05 12/05 9/05 4/06  Final inspection is pending.
from Maria Lane to Maria Lane to Homestead Road
Homestead Road
825080 | TR-05/02-06 Evelyn Avenue Bike Lane - | Restriping of bike lanes - Sunnyvale Avenue $359,000 C.N. 05/06 08/06 04/07 Design underway.
Phase Il to Reed Avenue




GITY OF SUNNYVALE PUSLIC WORKS BEPARTMENT GAPITAL IMPROVEMENT PROGRAM ACTIVE PROJECTS MONTELY STATUS REPORT
Printed Tuesday, May 02, 2006 SIAI“S As lll: "lm/m Page 3 of 12
CHARGE | PROJECT BUDGET DESIGN CONSTR | DESIGN COMPL CONSTR START CONSTR
NUMBER| NUMBER PROJECT TITLE DESCRIPTION AMOUNT PM PM ORIG | REV. ORIG | REV. ORIG COMMENTS
STREET/TRAFFIC PROJECTS
825340 STREET LIGHT CONDUIT | REPLACEMENT OF DAMAGED STREET $25,000 M.K TBD TBD Construction at Branham and Goya
REPLACEMENT LIGHT CONDUITS. is complete
Fair Oaks and Arques to be
scheduled with future sidewalk
contract.
820190 Traffic Signal Underground | Replacement of traffic signal underground $50,000 M.K N/A N/A Ongoing.
Replacement conduit and structures. ($397,487)
TR-05/04-06 A. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC SIGNAL. M.K N.F. 7/06 9/06 Contract awarded on April 11, 2006.
RECONSTRUCTION
(SUNNYVALE-
SARATOGA/FREMONT)
TR-05/05-06 B. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC SIGNAL. M.K N.F. 7/06 9/06 Contract awarded on April 11, 2006.
RECONSTRUCTION
(SUNNYVALE-
SARATOGA/REMINGTON)
C. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC SIGNAL M.K 7/06 N/A Design completed.
RECONSTRUCTION (DESIGN ONLY).
(MARY/FREMONT)
D. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC SIGNAL M.K 7/06 N/A Design completed.
RECONSTRUCTION (DESIGN ONLY).
(FAIR OAKS/WOLFE)
F. TRAFFIC SIGNAL INTERCONNECT TRAFFIC SIGNAL M.K 5/06 N/A Design completed.
INTERCONNECT (MAUDE| (DESIGN ONLY).
FROM MATHILDA TO
SUNNYVALE)
G. TRAFFIC SIGNAL INTERCONNECT TRAFFIC SIGNAL M.K 5/06 N/A Design completed.
INTERCONNECT (MARY | (DESIGN ONLY).
FROM IOWA TO
WASHINGTON)
820180 Traffic Signal Controller Replacement of traffic signal controllers at $118,000 M.K. N/A N/A On going. In house design
Replacement various sites. (Homestead/Heron, underway.
Reed/Sequoia, Kifer/Pedestrian,
Mary/Dalles, Bernarda/Evelyn) ($17,887)
820690 | TR-05/05-06 Java Drive Pedestrian Place a pre-manufactured 40' pedestrian $126,000 C.N. 2/06 6/06 2/07 Bids received 4/5/06. Contract
Bridge bridge across the West Channel to award on 4/25/06.
complete sidewalk on Java Drive.
825980 FAIR OAKS / TASMAN Neighborhood improvements in the Fair $100,000 C.N./D.C 12/30/06 Design underway.
PEDESTRIAN / BICYCLE | Oaks - Tasman Drive neighborhood

IMPROVEMENTS

STREET/TRAFFIC PROJECTS

Subtotals

$26,509,017.00
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PARK PROJECTS
818550 | PR-98-09(1) Public Buildings - Park Remodeling of various park buildings $303,927 A.B./L.I.
Buildings Remodel including swim centers.
RENOVATIONS OF RESTROOMS AT A.B./L.IL 8/05 Braly, Fair Oaks, Ortega multi-
BRALY, MURPHY AND FAIR OAKS purpose completed.
PARKS AND RENOVATION/ Braly, Fair Oaks, Murphy Park
REPAIR OF MULTI-PURPOSE ROOMS AT restrooms ADA design 95%
BRALY AND MURPHY. ($210,661) complete. Murphy Park will add two
new restrooms. Fair Oaks and
Serra restrooms planned for
expansion.
824130 Sidewalk/Curb/Gutter from | Construction of 280 ft. of sidewalk and $25,000 A.B. 01/04 5/06 5/06 6/06 Put on hold due to the proposed
Mathilda Ave. to the Tennis| curb/gutter from Mathilda to Tennis Center, development on the property
Center at south side of the entrance. adjacent to the Tennis Center. City
to install.
Plans to be adjusted to fit new
parking lot driveways installed by
developer.
820040 Swimming Pool Relining Relining of Washington Park swimming pool $60,600 M.K 7/06 10/07 Evaluating different construction
material.
825850 SWIMMING POOL REMOVAL OF FIBERGLASS AT $122,000 M.K 7107 10/07 Evaluating construction options.
INFRASTRUCTURE WASHINGTON POOL AND RELINE WITH
PLASTER.
PARK PROJECTS Subtotals $511,527.00
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GENERAL PROJECTS
817950 PR-95-13  Public buildings - Civic Replacement/repair of HVAC systems. $2,017,351 A.B.IT.P. N/A N/A
Center HVAC ($369,694)
PR-95-13(D) Library HVAC Upgrade Library - replace solid state controls with A.B. N.F. 03/02 08/04 07/05 9/05 04/06 7/06  Piping work for new chiller and
DDC EMCS system, replace ac units, gauge cooling tower in progress. Air
taps; install chemical treatment for cooling balancing in progress.
tower, install pump flow meter, etc.
City Hall HVAC INSTALLATION OF EMS AND A.B. N/A Consultant proposal due by first
ACTUATORS AT CITY HALL week of May.
819630 Community Center New roofs and parapet walls around $473,323 ABI/LI 05/02 03/03 N/A N/A Design complete. Construction to
Buildings Roofs - Theater, | mechanical areas in various buildings. be done in 06/07.
Indoor Sports and Creative
Arts Bldg.
819610 Public Safety Buildings - Design and construction of P.S. Bldg. HYAC|  $1,179,180 A.B. 11/05 3/06 7/06 3/07 Permit issued. Bid package
HVAC system preparation.
818150 Public Safety Buildings Replace Halon Fire Suppression System in $291,306 A.B. 08/05 N/A N/A Bid documents repackaged .
Remodel Public Safety Computer Room Request for bid proposals from
contractors in process.
820301 | PR-04/02-05 Golf & Tennis Buildings Replacement of two HP units and air $88,286 A.B. N.F. 1/05 6/05 7105 9/05 10/05 Completed.
HVAC handling units at the Sunnyvale Golf Course
building
823880 Biological Evidence Providing new freezer for Public Safety $139,323 M.K. 8/05 3/06 11/05 9/06 3/06  Freezer construction complete,
Freezer Installation customer's additional request in
progress
818651 CORP YARD BUILDINGS -| DESIGN OF CORP YARD ADMIN $20,000 M.K 7106 TBD Design 30% complete.
ROOFS BUILDING ROOF
825400 UPDATE OF STANDARD UPDATING AND TRANSFERRING $20,000 J.C. 7/06 Updating in progress.
SPECIFICATIONS STANDARD DETAILS INTO CAD FORMAT
808100 | PR-05/01-06 FAIR OAKS INDUSTRIAL ROOF REPLACEMENT OF FOUR $600,000 M.K N.F. 12/05 3/06 6/06
COMPLEX MAINTENANCE BUILDINGS
A. BUILDING 1010 ROOF REPLACEMENT M.K N.F. 5/06 12/05 3/06 6/06 Roofing material delivered. Roof
replacement scheduled for week of
May 1.
B. BUILDING 1012 ROOF REPLACEMENT AND EXTERIOR M.K N.F. 5/06 4/07 12/05 3/06 6/06 Roofing material delivered. Roof
SIDING REPLACEMENT replacement scheduled for week of

May 8.
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GENERAL PROJECTS
C. BUILDING 1014 ROOF REPLACEMENT AND SIDING M.K N.F. 5/06 7106 12/05 3/06 6/06  Roofing material delivered. Roof
REPLACEMENT replacement scheduled for week of
May 15.
‘ D. BUILDING 1016 ROOF REPLACEMENT AND EXTERIOR M.K N.F. 6/06 Roofing material delivered. Roof

GENERAL PROJECTS

SIDING REPLACEMENT

Subtotals $4,828,769.00

5/06 ‘

7/06 ‘ 12/05 3/06

replacement scheduled for week of
May 22.
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STORM/SANITARY SEWER PROJECTS

812750 | UY-00/05-01 WPCP Algae Float Provide algae float transfer equipment. $259,600 C.NJ/L.P. N.F. 04/00 07/03 07/00 01/05 03/04 10/05 Completed.
Transfer Improvements
(Energy Improvements)

820821 | UY-00/02-01 Chlorinating/Dechlorinating| Replace obsolete chlorinating and $577,679 C.N. N.F. 03/00 012/03 06/00 08/04 11/00 03/06  Construction completed.
Equipment Replacement dechlorinating equipment and controls.
($526,200 - FY 02/03)

821110 Power Generation Facility Modification of PGF to enable export of $696,855 C.N./D.H. N.F. 10/04 12/05 9/05 4/06 8/07 Bids received with 824300.
Improvements power to PG&E. Contract award in progress.

822620 | UY-02/02-03 Auto Sodium Bisulfite Dechlorination of recycled water. $197,500 C.N. N.F. 05/02 12/03 08/02 06/04 01/03 03/06 Combined with 820820.
System Construction completed.

822781 | UY-02/01-04 Borregas Sanitary Trunk Investigation of the sewer pipe and the $2,910,332 C.N. N.F. 04/03 04/04 06/03 09/04 6/05 9/05  Completed.
Sewer Replacement manholes on Borregas. ($2,627,010)

822790 | UY-02/05-03 Rehab of Manholes - Rehab of approximately 73 manholes on $700,000 C.N./L.P. N.F. 06/03 12/05 09/03 04/06 09/04 10/06 = Construction contract to be awarded
Lawrence Trunk Sewer Lawrence Trunk Sewer between Homestead on 4/25/06.

and Baylands Park.

811700 | UY-02/07-03 Oxidation Pond Levee Raise section of inner levees from one to $780,000 C.N./L.P. N.F. 06/03 04/04 09/03 07/05 05/04 01/06 = Completed.
Improvements two feet. ($500,000)
822750 | UY-02/06-04 Storm Pump Station No. 1 | ENGINE AND PUMP REPLACEMENT. $634,507 | M.K./W.S./ N/A N/A N/A Evaluating options.
Rehabilitation J.B.
815710 | UY-04/01-05 WPCP Lab Roof Replacement of roof on laboratory and C.N. N.F. 6/04 8/04 9/04 10/04 7/05  Completed.
Replacement tertiary treatment building.
824300 | UY-03/01-05 Replacement of digester lids Replacement of one of the four lids. $1,582,550 C.N. N.F. 08/04 12/05 02/06 05/06 08/07 Bids received and construction
($860,000) contract award is in progress.
822761 Storm pump station Engineering study of the levee. $70,000 M.K. Design notice to proceed issued.
number 2 rehabilitation Field investigation work on hold due
to weather.
805252 Sewer Pipes, Manholes, Small sanitary sewer projects that may $38,000 C.N. 12/05 3/06 10/06 Project to be combined with 822791.
And Lateral Replacement come up during the year. Bids opened March 22, 2006. Bid

evaluations underway.

821570 Storm Drain Pipes, Small storm drain projects that may come $22,000 C.N. N/A N/A Ongoing for emergency repairs.
Manholes, And Lateral up during the year.
Replacement

822560 Energy Use Audit In depth evaluation of the energy producing $300,000 C.N. 05/06 N/A WPCP field review made by
and usage systems. consultant in April.
825520 POND SEDIMENT (I) EVALUATION OF OPTIONS $300,000 C.N. 02/06 N/A Work plan for long range dredging

REMOVAL (I) PREPARATION OF BID PACKAGE operations to be developed.



GITY OF SUNNYVALE PUSLIC WORKS BEPARTMENT GAPITAL IMPROVEMENT PROGRAM ACTIVE PROJECTS MONTELY STATUS REPORT
Printed Tuesday, May 02, 2006 SIAI“S As lll: "lm/m Page 8 of 12
CHARGE | PROJECT BUDGET DESIGN CONSTR | DESIGN COMPL CONSTR START CONSTR END
NUMBER| NUMBER PROJECT TITLE DESCRIPTION AMOUNT PM PM ORIG | REV. ORIG | REV. ORIG REV. COMMENTS
STORM/SANITARY SEWER PROJECTS
801100 WPCP AIR REPLACEMENT OF HVAC SYSTEMS $344,000 C.N. TBD TBD Work will be coordinated with
CONDITIONING PROJECT FOR PRIMARY BUILDING AND LAB Energy Use Audit - 822560.
BUILDING AT WPCP ($100,000 FOR FY Preliminary report from heat loop
05/06 INCLUDED). study due in May.
825110 | UY-05/04-06 TERTIARY PLANT TANK STUDY AND ENGINEERING DESIGN OF $350,000 C.N. 06/06 Proposal received for televising
DRAINAGE SYSTEM TERTIARY PLANT TANK DRAINAGE under-ground pipes. Tertiary plant
MODIFICATION - PHASE 1 SYSTEM AT WPCP. shutdown will be scheduled.
825320 REPLACMENT/REHABILIT, REHABILITATION OF MANHOLES $75,000 C.N. 12/05 05/06 01/07 Project combined with 822791.
ATION OF SANITARY
MANHOLES
825330 REPLACMENT/REHABILIT, REHABILITATION OF SEWER PIPES $70,000 A.B. Project may be combined with
ATION OF SEWER PIPES available CDBG funds for rehab. the
pipe on Borregas from Maude to
Ahwanee.
825100 SOLIDS HANDLING STUDY SAFEST AND COST EFFECTIVE $250,000 C.N. 10/06 N/A Study only RFP drafted and under
SAFETY AND SOLIDS HANDLING PROCESS. review.
EFFICIENCY
IMPROVEMENTS -
PHASE 1 (study only)
826080 | UY-05/05-06 Borregas Avenue Sewer Reline (cured-in-place) 4,445 LF of 27" $1,043,000 A.B. N.F. 12/05 6/06 9/06 This project replaces Murphy/Evelyn
Rehabilitation Project diameter sanitary sewer trunk line on Ave Sewer Improvements Project
Borregas. (825830) and Manhole
Reconditioning Project (825840).
Bids opened 3/8/06. City execution
of contract pending official approval
of HUD funds.
822781 BORREGAS SANITARY ABANDON EXISTING 33" SEWER PIPE N.F. 5/06 5/06 Existing pipe will be abandoned with

TRUNK SEWER
ABANDONMENT

STORM/SANITARY SEWER PROJECTS

Subtotals

ON BORREGAS AVENUE BETWEEN
CARIBBEAN AND CARL

$11,201,023.00

N.F.
‘ ‘ Cellcrete. Quotes are being
obtained.
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SOLID WASTE PROJECTS
811250 SMART STATION REPLACEMENT OF EQUIPMENT AT $3,910,834 M.K. 11/06 3/07 Design started.
EQUIPMENT SMART STATION ($3,218,500)
REPLACEMENT
824270 CONDENSATE CONSTRUCTION OF AUTOMATED A.B. N.F. 4/05 9/05 12/05 3/06  This project combines #805350
COLLECTION AND PRE- | CONDENSATE COLLECTION AND (Collection system) and 813950

TREATMENT SYSTEM

SOLID WASTE PROJECTS

RETURN/ PRE-TREATMENT SYSTEM.

Subtotals $3,910,834.00

(Pre-treatment system).
Construction completed.
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WATER PROJECTS
805450 | UW-03/02- Water Reuse Project implementation and marketing $0 D.W. 6/1/04 All mechanical work complete.
04 A) Fresh water fill system at San Lucar Fresh water system can be used
Recycled Water Facility (UW-03/02-04) now.
815202 | UW-00/01- Water/Sewer Supervisory Replace Existing System Hardware and $1,408,687 M.K N.F. 12/03 05/04 10/04 10/05 6/06 Installation of antennas and RTUs in
05 Control System Software (SCADA) ($579,336) progress.
824310 | UW-04/01- Refurbishment of Water Repainting of two water tanks. ($1,540,000) $1,892,500 C.N. 11/04 06/06 03/05 12/06 10/05 06/07  Design underway.
04 Tanks @ Wright Avenue
806302 Water Pipes, Manholes, Small water related projects that may come $20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs
And Lateral Replacement up during the year.
824830 | UW-05/01- Perimeter Fencing Around | To install fence and landscaping around 6 $40,000 C.N./L.P. N.F. 01/05 06/05 08/05 12/05 12/05 4/06  Completed.
06 Wells wells (Raynor, Ortega, Serra, Westmoor,
Losse and Schroeder).
824840 | UW-05/02- Installation of Climb Install 3-strand barb wire and outriggers at $202,000 C.N.J/L.P. 1/05 10/05 3/05 04/06 05/05 07/06 | Bid opening delayed to coordinate
06 Resistant Fencing at all reservoir sites and replace gates as fence locations with the school
Reservoir Sites needed. ($100,000) district at the Mary-Carson site.
Draft agreement with school district
received and in review.
824810 Downtown Water Line Determine conditions and appropriate line $10,000 J.C. N/A N/A N/A On-going.
Engineering Study size to service new Downtown
Redevelopment
825240 EQUIPMENT REPLACEMENT OF VALVES, VAULTS, $110,000 C.N. n/a 3/06 6/07 Replacement of first valve and
REPLACEMENT AT 5 AND INSTALLATION OF MAGNETIC appurtenances at Borregas Avenue
HETCH HETCHY METERS AT 5 CONNECTIONS underway. Relocation of electrical
CONNECTIONS service being coordinated with
PG&E.
825280 | UW-06/01- EARTHQUAKE SEISMIC RETROFIT OF 5 SMALLER $150,000 C.N. 11/06 3/07 6/08 Design services under
07 MITIGATION OF WATER TANKS AT CENTRAL AND HAMILTON consideration. Re-evaluating scope
TANKS (DESIGN ONLY) of services for replacement or
rehabilitation.
825300 PRESSURE REDUCING REPLACEMENT OF PRV'S AND $60,000 M.K 1/06 4/06 2/06 6/06 Construction 80% complete,
VALVE REPLACEMENT CONNECTING THEM TO SCADA electrical and control remaining.
AND RELOCATION ( HAMILTON)
(SCADA)
825310 SHROUDS AT WELL INSTALLATION OF SECURITY CAGE $50,000 A.B. 3/06 6/06 City to install ladder access around
SITES AROUND AIR RELIEF VALVES AT 9 tank. Shrouds no longer needed

SITES.

after security fence were installed.
Ladder project on hold until city
decide on what to do with the tanks.
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WATER PROJECTS
825410 | UW-05/03- HAMILTON PLANT (I) INSTALLATION OF ALREADY $190,000 C.N. 3/06 5/06 7/06 Construction proposal received and
06 EMERGENCY PURCHASED GENERATOR. contract being executed for
GENERATOR AND (I) ENGINEERING DESIGN FOR generator base.
MECHANICAL RECONSTRUCTION OF 2 SUBMERSIBLE
RECONSTRUCTION WELL PUMPS, MOTORS, AND
CONTROLS
825420 WATER PRESSURE INSTALLATION OF PRV (SCADA READY) $106,000 M.K 2/06 4/06 In house portion of construction in
ZONE THREE EXPANSION AT ONE OF THE ZONE 3 LOCATIONS progress. Evaluating remaining
AND UPGRADE THE SYSTEM scope of work.
825440 RECYCLED WATER INSTALLATION OF A BOOSTER PUMP $175,000 A.B. 5/06 7/06 8/06 Design in process.
BOOSTER PUMP AT AND ELECTRICAL SERVICE AT
GOLF COURSE SUNNYVALE GOLF COURSE
825450 CITY-WIDE WATER LINE | REPLACEMENT OF WATER MAINS AT $250,000 A.B. N/A Request for design proposal in
REPLACEMENT COLUSA AVE. AND AT SAN SIMEON ST. process.
825480 INSPECTION AND REPLACMENT OF ELECTRIC PANELS IN $40,000 C.N. 9/06 12/06 Design proposal received.
RENOVATION OF WELL THE MOTOR CONTROL CENTERS OF
SYSTEMS WESTMOOR AND SERRA WELLS
825490 EXTERIOR PAINTING OF | REPAINT THE EXTERIOR OF 5M GALLON $25,000 C.N. 04/06 RFP to be advertised in May 2006.
WATER TANKS (DESIGN | WATER TANKS AT WOLFE/EVELYN AND
ONLY) MARY/CARSON WATER PLANTS (ONE
EACH - DESIGN ONLY)
825500 WRIGHT AVENUE REPLACEMENT OF 5 REGULATION $50,000 A.B. TBD 2/06 9/06 Installation first of limitorque valve
WATER PLANT VALVES, 3 ELECTRIC MOTORS, AND and magnetic flow meter to allow for
MECHANICAL ELECTRICAL SUBPANEL SCADA control.
RECONSTRUCTION City to install in-house. Design

WATER PROJECTS

Subtotals

$4,779,187.00

drawings in progress.
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OPERATIONS PROJECTS
820631 | ST-05/01-06 Provide ADA Curb Retrofits| Install curb ramps $150,000 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 217300
(FY 05-06) below. Completed.

217310 | ST-05/01-06 Provide Scheduled Curb Remove and replace curb and gutter. $124,230 A.B. L.D. 08/05 12/05 6/06 Combined with 820631 above and
and Gutter Replacement by 217300 below. Completed.
Contract (FY 5-06)

217300 | ST-05/01-06 Provide Scheduled Remove and replace sidewalk $301,990 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 820631
Sidewalk Replacement by above. Completed.
Contract (FY05-06)

116012 | ST-05/02-06 Slurry Seal by Contract Apply slurry seal on City Streets. A.B. TP 1/06 4/06 7106 Bids opened 2/22/06.

(2006) Contract awarded 3/28/06.
On-going.
ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from A.B. 2/06 8./06 10/06 Authorization to proceed with
Homestead Rd. to The Dalles. construction approved 4/06 by
Caltrans. For construction bid
package preparation.

116001 | ST-04/01-05 MOE 2004-05 Poplar Court| AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project
above. Construction will be under
separate MOE project bid package.
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001
above. Construction will be under
separate MOE project bid package.
On hold.

820130 | ST-04/01-05 MOE 2004-05 Fair Oaks Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

Park
000007 06/07 ROADWAY DESIGN OF ASPHALT CONCRETE $167,745 A.B. N/A N/A N/A Federal and VTA grants funds for
REHABILITATION ON OVERLAY FOR PORTIONS OF FAIR construction budgeted in 06/07

VARIOUS STREETS
(GRANTS)

OAKS, MARY AVE., HOLLENBECK AND
KIFER (DESIGN ONLY)

($1,157,645).

Authorization to proceed with
preliminary design engineering
approved 4/06 by Caltrans.
For design RFP preparation.

OPERATIONS PROJECTS
GRAND TOTAL

$65,899,494.00

Subtotals

$743,965.00



